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POLREP NO. 6

II. BACKGROUND

Site No.:
Delivery Order Number:
Response Authority:
NPL Status:
MDEQ Notification:
Latitude/Longitude:
Start Date:
Completion Date:

III. SITE INFORMATION

A. Incident Category

(PRP) Site Removal

B. Site Description

See POLREP NO. 1.

IV. RESPONSE INFORMATION

A. Situation

B552
Not Applicable
CERCLA
Not on NPL.
Yes
42° 17 59.780" North/ 83° 06' 40.216" West
PRP removal action started on August 13, 2001.
Pending

1. Current situation:

Approximately 90% of the contaminated soil located within the removal action area has
been excavated. Approximately 60% of the floor of the removal action area has been
excavated to clay. Confirmation sidewall and floor samples from the excavated area have
been collected and analyzed, and the analytical results were below industrial direct contact



criteria at most locations. Additional excavation activities were conducted at sample
locations where action levels were exceeded. The City of Detroit has rejected use of the
stockpiled fill at the site and the alternate source proposed by MichCon. A third source for
backfill has been proposed by MichCon. This has been approved by the City of Detroit.
MichCon has applied to the Detroit Water and Sewerage Department for a permit to
discharge storm water collected in the excavation into sanitary sewer line. Dewatering of
the excavation will continue when a permit to discharge is obtained.

2. Site activities since the previous POLREP:

MichCon and its Contractors have continued excavation and dewatering activities at the
site. The contents of the tar tanks contaminated with PCBs were stabilized and await
removal from site to the disposal facility. No PCBs were identified in the soil near the tar
tank (which contained oil and water exhibiting a PCB concentration ranging from 4 to 12
ug/L).

B. Planned Removal Activities

None.

C. Next Steps

MichCon will continue de-watering of excavation upon receipt of the permit to discharge from the
City of Detroit. Backfilling of the excavation will begin after the excavation is dewatered. Further
excavation activities and disposal of contaminated soil will resume when the excavated area has been
backfilled. The drums and PCBs contaminated material are yet to be removed from site. START
will continue oversight until site activities have ceased.

D. Key Issues

None.

V. COST INFORMATION

Estimated costs as of October 22, 2001:

START $75.000
U.S. EPA

VI. DISPOSITION OF WASTES

As of October 22, 2001: approximately 24,500 tons of impacted soil and 2,500 tons of concrete materials
have been transported offsite to Carlton Farms Landfill in Carlton, Michigan. As of October 3, 2001:
approximately 750,000 gallons of non hazardous waste liquid have been transported to Dynecol, Inc. in
Detroit, Michigan.


